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Comments on Contingency and Risk of the Run IIb CDF Detector Upgrade Project 
 
The Baseline Change Proposal(BCP) for the Run IIb CDF Detector Upgrade contains no 
new scope from the baseline proposed at the time of the Baseline Readiness Review 
(24 September 2002) or External Independent Review (4 November 2002).  The BCP is 
simply a subtraction of the elements in our baseline plan that are needed for the 
construction and installation of the replacement silicon detector.  Consequently, the 
contingency and risk assessments on the remaining elements of the project, done at that 
time, are still appropriate. 
 
The contingency estimate of the project was made by performing an estimate on each 
item in the Work Breakdown Structure(WBS) at the lowest level in the structure.  The 
contingency applied to each element was given in accordance with the procedure detailed 
in section 7 of the Run IIb CDF Detector Project Management Plan (PMP).  The specific 
contingency levels chosen for each element can be obtained from the WBS Dictionaries 
submitted to each of the 2002 reviews mentioned above.  We feel that the contingency 
estimate performed last year remains appropriate for the project at this time. 
 
Similarly, the risk associated with each of the subprojects was analyzed a year ago, and 
found acceptable.  No new information has come to light that questions the conclusions 
that were reached at that time, so analysis of the risk remains appropriate.  Risk was 
analyzed in accordance with the methods described in Section 9 of the PMP.   
 


